



**CITY
OF
BURLINGTON, IOWA**

2010 CONSTRUCTION SCHEDULE



CONSTRUCTION SCHEDULE

REPAIR/RECONSTRUCTION NEW CONSTRUCTION

CURB RAMPS VARIOUS LOCATIONS

HIGHWAY 61 AT MT PLEASANT ST

RESURFACING

| | |
|--------------|----------------------|
| SUMMER | HARRISON TO ELM |
| 6TH ST | SPRUCE TO ANGULAR |
| 6TH ST | MAPLE TO DIVISION |
| GRAND | MAIN TO EAST END |
| GLENN | MAIN TO RIVER ST |
| PROSPECT | MAIN TO CUL de SAC |
| 8TH ST | WASHINGTON TO HIGH |
| ORCHARD | HARRISON TO PROSPECT |
| CURRAN ST | NO & SO OF HWY 34 |
| JEFFERSON ST | CENTRAL-HAWKEYE |
| HAWKEYE ST | JEFFERSON TO PCC |

SEALCOAT RECLAMATION

| | |
|----------------|---------------------------------|
| DILL | GARFIELD TO SUMMER |
| PERKINS | LOUISA TO DILL |
| HEDGE | 14TH TO 15TH |
| HEDGE | 13TH TO MADISON |
| HEDGE | SUMMER TO 16TH |
| 14TH | DUNHAM TO HEDGE |
| 13TH | DUNHAM TO HEDGE |
| 12TH | DUNHAM TO BARRET |
| DODGE | SUMMER TO 10TH |
| WINDSOR CIRCLE | DUNHAM TO DUNHAM |
| MIDDLE | PLANE TO STARR |
| WILLIAMS | PLANE TO STARR |
| GERTRUDE | WILLIAMS TO SPRAY |
| GERTRUDE | AMELIA TO AETNA |
| HAGEMAN | WILLIAMS TO DEAD END |
| HAGEMAN | SPRAY TO N. OF AMELIA |
| IRONWOOD | AMELIA TO DEAD END |
| SPRAY | 1/2 BLOCK WEST OF HAGEMAN |
| BOCK | MATHIAS TO SUNNYSIDE |
| GEAR | W. DEAD END TO E. D. END |
| STEBEN | CHERRY TO VOGT |
| DEKALB | BAUMBERGER TO GRUBE |
| GORDON | W. DEAD END TO GRUBE |
| MONROE | W. DEAD END TO E. D. END |
| GREINER | GRUBE TO E. DEAD END |
| CHERRY | STEBEN TO BOCK |
| CLIFF | S. DEAD END TO SUNNYSIDE |
| BAUMBERGER | GORDON TO SUNNYSIDE |
| VOGT | MONROE TO S. DEAD END |
| GRUBE | DEKALB TO STEUBEN |
| GRUBE | S. DEAD END TO GORDON |
| RIDGE ROW | SILVER TO POND |
| CONNER | 240 S. OF SILVER |
| BIRDIE | RIDGE ROW TO 1/2 BLK. OF CONNER |
| SILVER | RIDGE ROW TO DES MOINE AVE |