



CITY OF BURLINGTON, IOWA

5 YEAR STREET PLAN



CONSTRUCTION SCHEDULE

2010 2011	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	
	CURB RAMPS	VARIOUS LOCATIONS	
	HIGHWAY 61 UTILITIES/ SIDEWALK		
	SEALCOAT STREET REPAIR		
	RESURFACING		
	GERTRUDE ST	WEST AVE - WILLIAMS	
	NORTHWOOD	SUNNYLAWN-GERDES	
	SUBILBE	SUNNYLAWN-GERDES	
	SUNNYLAWN	NORTHWOOD-SUBILBE	
	GERDES	SUNNYLAWN-NORTHWOOD	
	WELLS ST	SPRING TO FRANKLIN	
	SURRY ROAD	SUNNYSIDE-NORTH	
	WASHINGTON ST	SHIELDS TO CURRAN	
	VOGT ST	MONROE-SUNNYSIDE	
	EMMETT	VALLEY TO AGENCY	
15TH ST	DODGE TO SOUTH		
VINE ST	4TH TO 10TH		
LOUISA ST	STARR TO GARFIELD		
KROEGER	MT PLEA. TO NO. END		
DEHNER	MT PLEA TO SC		
DOEMLAND	MT PLEA TO NO. END		
2011 2012	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	
	CURB RAMPS	VARIOUS LOCATIONS	
	SEALCOAT STREET REPAIR		
	CRYSTAL DR. FLORENCE TO NO. END		
	RESURFACING		
	LINDEN ST	CENTRAL TO 6TH	
	SYCAMORE	6TH TO 9TH	
	6TH ST	SYCAMORE-NORTH	
	IOWA ST	7TH TO CENTRAL	
	LEEBRICK ST	W. AVE TO DIVISION	
	GNAWN ST	CORSE TO SUNNYSIDE	
	LINCOLN ST	OAK TO CORSE	
	OAK ST	OSBORN - W. DEAD END	
	3RD STREET	ANGULAR TO SPRUCE	
	3RD STREET	MAPLE TO DIVISION	
LOCUST ST	7TH TO SUMMER		
GUNNISON ST	DIVISION TO SEALCOAT		
2012 2013	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	
	CURB RAMPS	VARIOUS LOCATIONS	
	MT PLEASANT ST BRIDGE DECK AND EAST WALL		
	RESURFACING		
	5TH ST	DIVISION TO MAPLE	
	7TH ST	DIVISION TO MAPLE	
	8TH ST	DIVISION TO MAPLE	
	CENTRAL AVE	MAPLE TO ANGULAR	
	AETNA ST	8TH TO CENTRAL	
	2013 2014	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION
		CURB RAMPS	VARIOUS LOCATIONS
		SUNRISE, 100' SOUTH OF MEADOWBROOK TO CUL DE SAC	
		RESURFACING	
		HASKEL ST	WEST AVE - WILLIAMS
		3RD ST	RAILROAD TRACKS TO COURT
DIVISION ST		CENTRAL TO 6TH	
DIVISION ST		150' EAST OF LEEBRICK TO MARSHALL	
PILGER ST		SUNNYSIDE TO GNAWN	
BERTCH ST		PARK - PARKING LOT TO EAST DEAD END	
5TH ST		ARCH TO SPRING	
10TH ST		SOUTH TO PINE	
LOUISA ST		MADISON TO 7TH	
DILL ST		HAGEMANN TO GARFIELD	
SMITH ST		STARR TO MARSHALL	
MARIETTA	MARKET TO DIVISION		
MARK LANE	OAK TO CORSE		
DEER RUN	MT PLEASANT TO 600' NORTH		
6TH STREET	ARCH TO SPRING		
FRANKLIN	7TH TO CENTRAL		
2014 2015	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	REPAIR/RECONSTRUCTION/NEW CONSTRUCTION	
	CURB RAMPS	VARIOUS LOCATION	
	DILL ST, DEAD END WEST OF WILLOW TO THE DEAD END EAST OF ASPEN		
	ASPEN, DEAD END SOUTH OF DILL TO THE CUL-DE-SAC AT THE NORTH END		
	DILL ST TO THE NORTH END CUL-DE-SAC		
	RESURFACING		
	GARFIELD	BARRET TO DIVISION	
	ANGULAR	GARFIELD TO SUMMER	
	4TH ST	RAILROAD TO VALLEY	
	5TH ST	SOUTH TO LOCUST	
	5TH ST	SPRUCE TO ANGULAR	
	6TH ST	SOUTH TO LOCUST	
	7TH ST	SOUTH TO LOCUST	
	12TH ST	SPRUCE TO ANGULAR	